

Project Action Plan and Timetable:

| Week | Date Week beginning | Activity / What you are intending to do - including independent study | Resources / What you will need to do it - including access to workshops |
|---------------------|---------------------|---|---|
| Week 23 | Feb 20th | Independent Research Week Looking for my direction through researching and developing ideas. | Library |
| Week 24 | Feb 27th | Gathering primary and secondary research and developing ideas. | Library |
| Week 25 | March 6th | Produced a general reflection on the past few weeks. Reflecting ideas. Visiting gallery. Progress tutorials (Painting: Thursday) | Archway Workshops Library |
| Week 26 | March 13th | Progress Tutorials (All pathways: Monday / Tuesday) Doing research that is specifically about the personal issues. Getting suggestions from technician from Archway. March 16th: Art and the Anthropocene event in the Street | Archway Workshops Library |
| Week 27 | March 20th | Doing research on materials and experimenting with them. Doing secondary research. | Archway Workshops |
| Easter Break Week 1 | March 27th | Doing secondary research. | Workshops closed |
| Easter Break Week 2 | April 3rd | Doing secondary research. Visiting gallery. | Workshops closed |
| Week 28 | April 10th | Starting to make final piece. | Archway Workshops |

| | | | |
|--------------------|-----------------------|---|---|
| <p>Week 29</p> | <p>April 17th</p> | <p>Finishing my final piece. Starting to set up my final piece. Defining sketchbooks and workflow. Writing final evaluation. Visiting gallery.</p> <p>11am April 20th: Works from Archway moved to King's Cross</p> | <p>Archway Workshops, Library, Studio</p> |
| <p>Week 30</p> | <p>April 24th</p> | <p>Double check everything. Setting up the Exhibition on Mon 24th and Tue 25th Deadline for Unit 7 Assessment submission is Tuesday 25th April, 4.00pm</p> | <p>Library, Studio</p> |